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ESTIMATE RUN 07/29/2020

ESTIMATE SUMMARY 16:08:17

CONTID: C20626         ESTIMATE NO: 0002 PROG 2005

PCN: 20626-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 17 MP 84.5 to US 285 & SH 17 Intersection PERCENT TIME:

PROJECT NO: NHPP0171-105                  

SH 17 Milepost 84.5 to US 285 & SH 17 Intersection

NAME OF ROAD:  

PROJECT COUNTIES: ALAMOSA

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING

14802 W. 44th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 25,199,207.33 PARTICIPATING $ $ 2,363,906.22

AWARD PROJECT AMT: 21,320,469.84 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -52,262.04

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

15.66

WORK DAYS

WORK DAYS

12.66%

22,008,525.68

2,363,906.22

2,363,906.22

2,311,644.18

$

$

$

$

3,190,681.65

0.00

3,190,681.65

0.00

3,190,681.65

-77,065.30

0.00

3,113,616.35

0.00

AMOUNT DUE 3,113,616.35 2,311,644.18

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,311,644.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SAGUACHE

  

41.5 TIME ALLOW: 265

ORIG TIME ALLOW: 265

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/01/202007/25/2020

03/05/2020

03/26/2020

05/21/2020

06/01/2020
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PCN: 20626-BID    ESTIMATE RUN 07/29/2020

PROJECT: NHPP0171-105                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:08:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 37.100

32.500

201-00001  
 

66,644.7869.600

31,120.05

157.000

ACRE

957.54000

0010 *Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

3.000

SY  

1,818.10000

0015 *Removal of Pipe 71.000

0.000

202-00035  
 

3,442.0871.000

0.00

76.000

LF  

48.48000

0020 *Removal of Delineator 233.000

105.000

202-00090  
 

2,048.28338.000

636.30

861.000

EACH

6.06000

0025 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

2,051.000

SY  

7.80000

0030 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

136.000

LF  

37.42000

0035 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

13.000

EACH

153.01000

0040 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

58.000

EACH

40.80000

0045 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

988.000

LF  

9.49000

0050 *Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

14.000

EACH

3,939.23000

0055 *Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

100.000

CY  

79.79000
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PCN: 20626-BID    ESTIMATE RUN 07/29/2020

PROJECT: NHPP0171-105                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:08:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Embankment Material (Complete In Place) 14,116.000

61,041.000

203-00060  
 

1,566,271.8875,157.000

1,272,094.44

153,686.000

CY  

20.84000

0065 Rolling 0.000

0.000

203-01140  
 

0.000.000

0.00

70.000

HOUR

100.01000

0070 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

90.000

HOUR

110.01000

0075 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

120.000

HOUR

120.01000

0080 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

20.000

HOUR

50.00000

0085 *Topsoil 4,126.000

14,266.000

207-00205  
 

343,930.4018,392.000

266,774.20

61,063.000

CY  

18.70000

0090 *Erosion Log Type 1 (12 Inch) 490.000

0.000

208-00002  
 

2,023.70490.000

0.00

1,025.000

LF  

4.13000

0095 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

1,000.000

LF  

1.38000

0100 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

4.000

EACH

3,641.26000

0105 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

80.000

HOUR

50.00000

0110 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

80.000

HOUR

100.01000
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PCN: 20626-BID    ESTIMATE RUN 07/29/2020

PROJECT: NHPP0171-105                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:08:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

80.000

HOUR

150.01000

0120 *Erosion Control Management 4.000

4.000

208-00207  
 

4,800.248.000

2,400.12

80.000

DAY 

600.03000

0125 *Temporary Berms 49,456.000

0.000

208-00300  
 

149,851.6849,456.000

0.00

75,000.000

LF  

3.03000

0130 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

138.000

EACH

193.81000

0135 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

120.000

ACRE

390.55000

0140 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

120.000

ACRE

602.61000

0145 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

24,000.000

LB  

1.95000

0150 *Aggregate Base Course (Class 6) 1,950.530

4,146.090

304-06000  
 

175,155.896,096.620

119,117.17

69,190.000

TON 

28.73000

0155 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

17,797.000

TON 

21.67000

0160 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

100.000

SY  

79.08000

0165 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) Furnish 0.000

0.000

403-34721  
 

0.000.000

0.00

24,478.000

TON 

62.30000
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PCN: 20626-BID    ESTIMATE RUN 07/29/2020

PROJECT: NHPP0171-105                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:08:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 0.000

0.000

403-34731  
 

0.000.000

0.00

87,233.000

TON 

83.27000

0175 *Heating and Remixing Treatment 0.000

0.000

405-00100  
 

0.000.000

0.00

673,117.000

SY  

3.23000

0180 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

34,770.000

GAL 

2.50000

0185 *Asphalt Rejuvenating Agent 0.000

0.000

411-90010  
 

0.000.000

0.00

29,526.000

GAL 

3.03000

0190 *18 Inch Corrugated Steel Pipe 144.000

0.000

603-10180  
 

14,690.88144.000

0.00

160.000

LF  

102.02000

0195 *24 Inch Corrugated Steel Pipe 72.000

0.000

603-10240  
 

7,927.2072.000

0.00

72.000

LF  

110.10000

0200 *30 Inch Corrugated Steel Pipe 58.000

0.000

603-10300  
 

7,908.8858.000

0.00

58.000

LF  

136.36000

0205 *18 Inch Steel End Section 12.000

0.000

603-30018  
 

18,471.9612.000

0.00

12.000

EACH

1,539.33000

0210 *24 Inch Steel End Section 7.000

0.000

603-30024  
 

11,708.627.000

0.00

7.000

EACH

1,672.66000

0215 *30 Inch Steel End Section 0.000

0.000

603-30030  
 

0.000.000

0.00

0.000

EACH

1,927.19000

0220 *Guardrail Type 3 (6-3 Post Spacing) (31 in. MGS) (12 
in. Block)

0.000

0.000

606-00301  
 

0.000.000

0.00

864.000

LF  

32.88000
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PCN: 20626-BID    ESTIMATE RUN 07/29/2020

PROJECT: NHPP0171-105                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:08:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Transition Type 3L 0.000

0.000

606-01395  
 

0.000.000

0.00

8.000

EACH

977.74000

0230 *Bridge Rail Type 3 0.000

0.000

606-10300  
 

0.000.000

0.00

136.000

LF  

417.15000

0235 *Fence (Plastic) 1,966.000

152.000

607-11525  
 

21,180.002,118.000

1,520.00

2,118.000

LF  

10.00000

0240 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

781.000

EACH

23.46000

0245 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

115.000

EACH

25.50000

0250 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

82.000

EACH

27.54000

0255 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

163.000

SF  

18.36000

0260 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

383.000

SF  

21.42000

0265 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

56.000

LF  

16.32000

0270 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

114.000

EACH

127.51000

0275 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

12.000

LF  

20.40000
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PCN: 20626-BID    ESTIMATE RUN 07/29/2020

PROJECT: NHPP0171-105                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:08:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

35.000

EACH

224.41000

0285 *Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

0.000.000

0.00

86,127.000

LF  

0.12000

0290 *Construction Surveying 0.250

0.050

625-00000  
 

31,501.810.300

5,250.30

1.000

L S 

105,006.04000

0295 *Mobilization 0.000

0.500

626-00000  
 

621,838.260.500

621,838.26

1.000

L S 

1,243,676.51000

0300 Public Information Management (Tier IV) 34.000

35.000

626-01114  
 

4,140.0069.000

2,100.00

370.000

DAY 

60.00000

0305 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

9,820.000

GAL 

31.47000

0310 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

1,134.000

SF  

16.24000

0315 *Flagging 391.750

1,093.500

630-00000  
 

36,358.921,485.250

26,768.88

15,000.000

HOUR

24.48000

0320 *Traffic Control Inspection 5.000

9.000

630-00007  
 

2,784.7414.000

1,790.19

80.000

DAY 

198.91000

0325 *Traffic Control Management 15.000

26.000

630-00012  
 

36,176.3541.000

22,941.10

230.000

DAY 

882.35000

0330 *Construction Traffic Sign (Panel Size A) 19.000

1.500

630-80341  
 

627.3020.500

45.90

113.000

EACH

30.60000



CONTID: C20626         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 20626-BID    ESTIMATE RUN 07/29/2020

PROJECT: NHPP0171-105                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:08:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Construction Traffic Sign (Panel Size B) 8.500

0.000

630-80342  
 

433.508.500

0.00

33.000

EACH

51.00000

0340 *Advance Warning Flashing or Sequencing Arrow Panel (A
Type) 

0.000

0.000

630-80356  
 

0.000.000

0.00

2.000

EACH

1,530.09000

0345 *Portable Message Sign Panel 32.000

52.000

630-80359  
 

2,570.4084.000

1,591.20

1,025.000

DAY 

30.60000

0350 *Drum Channelizing Device 62.000

94.000

630-80360  
 

3,182.40156.000

1,917.60

505.000

EACH

20.40000

0355 *Traffic Cone 54.000

12.000

630-80380  
 

67.3266.000

12.24

310.000

EACH

1.02000

0360 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

6,090.35000

0364 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

2,306,986.000

F A 

1.00000

0365 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0370 F/A Asphalt Pavement Incentive (Smoothness) 0.000

0.000

700-70012  
 

0.000.000

0.00

550,000.000

F A 

1.00000

0375 F/A Fuel Cost Adjustment -3,698.270

-7,723.310

700-70016  
 

-11,421.58-11,421.580

-7,723.31

290,000.000

F A 

1.00000

0380 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20626-BID    ESTIMATE RUN 07/29/2020

PROJECT: NHPP0171-105                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:08:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

32,000.000

F A 

1.00000

0390 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

475,000.000

F A 

1.00000

0395 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0400 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

500.000

F A 

1.00000

0405 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0410 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0430 Added Item (Dollar)/ Price Reduction for ABC (Class 6)
Gradation

0.000

-6,288.420

900-00006  
 

-6,288.42-6,288.420

-6,288.42

-6,288.420

DOL 

1.00000

CAT 3,118,027.472,363,906.2225,126,553.16CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0415 *Field Office (Class 2) 1.000

0.000

620-00002  
 

32,751.881.000

0.00

1.000

EACH

32,751.88000

0420 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

31,151.791.000

0.00

1.000

EACH

31,151.79000

0425 *Sanitary Facility 1.000

0.000

620-00020  
 

8,750.501.000

0.00

1.000

EACH

8,750.50000

CAT 72,654.170.0072,654.17CURRENT AMT0400 $ $ $

$ 3,190,681.642,363,906.22$25,199,207.33$CURRENT AMTPROJECT TOTAL


